POLREP #24

156 &2

EXETER PCB SITE

HOPEWELL MILL COMPLEX

115 SOUTH MAIN STREET

HOPEWELL, VA 23860

ATTN: CHARLIE KLEEMAN, KAREN WOLPER AND DEBORAH DIETRICH

I. SITUATION (AS OF 1930 HOURS WEDNESDAY MARCH 17, 1993)

A.

Bl

0SC STEUTEVILLE ON-SITE. 0SC WAGNER COORDINATING
ENFORCEMENT ACTIVITIES FROM OFF~SITE.

0SC REVIEWED LIST OF ARARS PROVIDED BY VADWM AND NOTIFIED
VADWM OF THE OSC’S INTENT TO COMPLY WITH REGULATIONS
REGARDING HANDLING OF DRUMS AND TANKS IF EPA PURSUES DRUM
AND TANK DISPOSAL.. B e e
CURRENTLY, A PRP (FIRESTONE), IS HANDLING DRUMS AND
TANKS; OSC STEUTEVILLE SENT A COPY QF ALL VIRGINIA ARAR
INFORMATION TO THE PRP (FIRESTONE).

OSC STEUTEVILLE HAS REFERRED A REQUEST,FRQM THE HOPEWELL
FIRE MARSHALL FOR AIR.PURIFYING. RESPIRATQORS , (APR) TO
FIRESTONE.

0SC WAGNER, REVIEWING _THE. RESPONSE..ACTION PLAN--(RAP)
SUBMITTED BY FIRESTONE. . . .

PERSONNEL ON-SITE: .EPA:. 1, TAT: 3, ERCS: 6, VA DES:.1,
CITY OF HOPEWELL OFFICIALS: 4, LOCAL.NEWS MEDIA: 1.
WEATHER: RAIN ALL AFTERNOON; TEMPS IN THE 40‘S TO 50’S.
LOCAL SUPPORT BY CITY OF HOPEWELL OFFICIALS CONTINUES.
A SET OF DOORS TO NORTH WAREHOUSE NOTED TO HAVE BEEN
KNOCKED DOWN AND MAY BE THE RESULT OF VANDALISM .
ESTIMATED COSTS TO DATE: (AS OF COB 03/16/93)

ESTIMATED COSTS CEILING
ERCS $101, 344 $ 731,500
TAT $ 28,820 $ 77,000
EPA $ 28,278 $ 138,500
VA DES $ 900
TOTAL ..... $159,342 $ 947,000

II. ACTIONS TAKEN

A.
B.

C.

D.

SITE SECURITY DURING OVERNIGHT HOURS CONTINUED.
ASBESTOS AIR MONITORING CONTINUED WITH INDOOR SAMPLE
STATIONS, FOUR SAMPLES OBTAINED.

SOIL SAMPLE LOCATIONS MARKED OUT FOR LAGOON AND LANDFILL
AREA.

APPROXIMATELY 270 CAPACITORS DETERMINED TO CONTAIN PCB
OIL OVERPACKED AND RESTAGED IN THE DRUM STORAGE AREA

WAREHOQUSE.
DECONTAMINATION OF THE PCB STAINED AREAS IN THE DRUM
STORAGE AREA WAREHOUSE COMPLETED. THE AREA WAS

DECONTAMINATED WITH SOLVENT AND INDUSTRIAL CLEANING
SOLUTION. ALL WASTES WERE DRUMMED FOR PROPER DISPOSAL.
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SITE PREPARED AND SECURED FOR DEMOBILIZATION OF PERSONNEL
AND EQUIPMENT. COMMAND POST AND NECESSARY SUPPLIES LEFT
ON-SITE AND UTILITIES REMAIN ON-LINE.

ALL LOCAL AND STATE OFFICIALS APPRISED OF ACTIVITIES TO
DATE. ON-SITE MEETING ATTENDED BY VA DES, CITY OF
HOPEWELL: FIRE MARSHAL, BATTALION CHIEF, AND EMERGENCY
SERVICES COORDINATOR. O0OSC REVIEWED ACCOMPLISHMENTS TO
DATE AND PROVIDED PROPOSED SCHEDULE FOR FUTURE ACTIONS.

III. FUTURE ACTIONS

A.
B.

CONTINUE 24-HOUR ON-SITE SECURITY. GUARD. WHEN PERSONNEL
OFF-SITE. .

CONTINUE TO COORDINATE WITH ENFORCEMENT. OSC TO DEVELOP A
WORK PLAN CONSISTENT WITH-THE ADMINISTRATIVE ORDER AND
WITH ONGOING SITE ACTIVITIES. .

EPA AWAITING- RECOMMENDATION FROM ATSDR ..CONCERNING.
ASBESTOS REFERRAL.

CAPACITORS TO BE ARRANGED. ’
SAMPLES TO BE. OBTAINED TO CONFIRM, DECONTAMINATION OF .THE
PCB STAINED AREAS IN THE DRUM STORAGE WAREHOUSE.

FINAL REPORT FOR GEOPHYSICAL SURVEY OF IANDFILL AND
LAGOON AREAS TO BE SUBMITTED.

ERCS TO CONDUCT WEEKLY INSPECTIONS ON-SITE.

SURFACE SOIL SAMPLES TO BE COLLECTED FROM THE LAGOON AND

LANDFILL AREAS.

WILLIAM D. STEUTEVILLE, osc, . .. e - -
CHRIS WAGNER, OSC

U.S. EPA REGION III .

PHILADELPHIA, PA 19107
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